



**PARTNERSHIP FOR TB CARE AND CONTROL IN INDIA  
ELI LILLY –INTERVENTION 3 (TRAINING OF TRADITIONAL HEALERS)  
REPORTING FORMAT**

**IMPLEMENTING PARTNER: INTER AIDE DEVELOPMENT INDIA**

**STATE: MAHARASHTRA**

**DISTRICT: NANDURBAR**

**BLOCK/TU: AKKALKUVA**

**REPORTING PERIOD: JULY 2011.**

**Situational analysis completed: YES/NO. (Please submit completed form) YES**

Sensitization meeting with RNTCP staff	Date	No. of Participants

**Trainings: NIL**

Sensitization meetings:	Venue	Date & Time	No. of participants	No. of traditional healers registered and trained	Proportion of THs trained among listed in analysis(project area)	No. of THs willing to be DOT providers
Batch 1						
Batch 2						
Batch 3						
Batch 4						

**Follow Up: NA**

**Period:**

Visits by part time/full time staff NGO	No. of THs visited	No. of TH with sustained engagement (1-2 suspect per month)	No. of referrals	Additional TB patients diagnosed from the referral of THs	No. of THs using mobile telephony for communication	No. of THs acting as DOT providers

**Trainings: NA**

Reviewing meetings:	Venue	Date & Time	No. of participants	No. of traditional healers reviewed
Batch 1				
Batch 2				
Batch 3				
Batch 4				

**Other related activity: NIL**

**Comments:**

1. Two local staff are identified for the project and will join the project from August.
2. During discussions with the DTO it was understood that July-September is not a good period for starting the project as
  - a. It is difficult to travel in that area due to heavy rains.
  - b. Local people including tribal healers are busy with activities related to farming and they will not cooperate for trainings.

**Name of reporting person: DR. HIMANSHU A. GUPTA**

**Date: 31st JULY 2011.**