



**PARTNERSHIP FOR TB CARE AND CONTROL IN INDIA
ELI LILLY –INTERVENTION 3 (TRAINING OF TRADITIONAL HEALERS)
REPORTING FORMAT**

IMPLEMENTING PARTNER: INTER AIDE DEVELOPMENT INDIA

STATE: MAHARASHTRA DISTRICT: NANDURBAR BLOCK/TU: AKKALKUVA

REPORTING PERIOD: OCTOBER 2011.

Situational analysis completed: YES/NO. (Please submit completed form) YES

Sensitization meeting with RNTCP staff	Date	No. of Participants

Trainings: NIL

Sensitization meetings:	Venue	Date & Time	No. of participants	No. of traditional healers registered and trained	Proportion of THs trained among listed in analysis(project area)	No. of THs willing to be DOT providers
Batch 1						
Batch 2						
Batch 3						
Batch 4						

Follow Up:

Period:

Visits by part time/full time staff NGO	No. of THs visited	No. of TH with sustained engagement (1-2 suspect per month)	No. of referrals	Additional TB patients diagnosed from the referral of THs	No. of THs using mobile telephony for communication	No. of THs acting as DOT providers
18	14	2	2	0	19	0

Trainings: NA

Reviewing meetings:	Venue	Date & Time	No. of participants	No. of traditional healers reviewed
Batch 1				
Batch 2				
Batch 3				
Batch 4				

Other related activity: NIL

Comments:

The Training of TH was planned for October but was not possible due to Diwali Festival and strike by Medical Officers.

Name of reporting person: DR. HIMANSHU A. GUPTA

Date: 31st October 2011.