



**PARTNERSHIP FOR TB CARE AND CONTROL IN INDIA  
ELI LILLY –INTERVENTION 3 (TRAINING OF TRADITIONAL HEALERS)  
REPORTING FORMAT**

**IMPLEMENTING PARTNER: Support for Implementation & Research (SIR)**

**STATE: Uttar Pradesh      DISTRICT: Unnao      BLOCK/TU: Nawabganj (TU: Hasanganj)**

**Situational analysis completed: YES**

Sensitization meeting with RNTCP staff	Date	No. of Participants

**Trainings: Conducted in September, 2011. ( 4 Batches)**

Sensitization meetings:	Venue	Date & Time	No. of participants	No. of traditional healers registered and trained	Proportion of THs trained among listed in analysis(project area)	No. of THs willing to be DOT providers
Batch-1 Batch-2 Batch-3 Batch-4						

**Follow Up: Going on**

**Period: February, 2012**

Visits by part time/full time staff NGO	No. of THs visited	No. of TH with sustained engagement (1-2 suspect per month)	No. of referrals	Additional TB patients diagnosed from the referral of THs	No. of THs using mobile telephony for communication	No. of THs acting as DOT providers
Mrs Vandana Mishra	35	23	40	01	85	6

**Trainings: X**

Reviewing meetings:	Venue	Date & Time	No. of participants	No. of traditional healers reviewed
Batch 1				
Batch 2				
Batch 3				
Batch 4				

**Other related activity:**

Follow up visits were conducted by Ms Vandana Mishra, Program Coordinator during the month of February 2012. She met with about 35 Traditional Healers in the project

area of Block- Nawabganj, district- Unnao. During the interaction, she has boosted up the morale of Traditional Healers and kept on convincing them to send more suspected TB patients to the DMC- Nawabganj, district- Unnao. They have also been motivated to keep on follow up of the TB patients in their area to continue the treatment till the completion of its full course of treatment.

The contribution of Traditional Healers was found satisfactory and encouraging. The referral of TB suspect found increased remarkably. The regular follow up and meeting of Traditional Healers in the month seems useful for the project.

The delay in conducting Re-sensitisation program for Traditional Healers is causing the diminishing performance of Traditional Healers. Therefore, it would be essential to re-sensitise all Traditional Healers as soon as possible to speed up the process of implementation of the project and also to increase the rates of referral and treatment in the project area. The fund is not available for conducting the Re-Sensitisation Program of Traditional Healers.

**(Ms Vandana Mishra)**  
Program Coordinator

**(Dr Shailendra)**  
Director- SIR