



**PARTNERSHIP FOR TB CARE AND CONTROL IN INDIA
ELI LILLY –INTERVENTION 3 (TRAINING OF TRADITIONAL HEALERS)
REPORTING FORMAT**

IMPLEMENTING PARTNER: VOLUNTARY HEALTH ASSOCIATION OF PUNJAB

STATE: PUNJAB

DISTRICT: KAPURTHLA

BLOCK/TU: KAPURTHLA

Situational analysis completed: YES

Sensitization meeting with RNTCP staff	Date	No. of Participants
YES	15/07/2011	35

Trainings:

Sensitization meetings:	Venue	Date & Time	No. of participants	No. of traditional healers registered and trained	Proportion of THs trained among listed in analysis (project area)	No. of THs willing to be DOT providers
Batch 1	PHC TIBBA	29/07/2011 11 AM TO 4 PM	32	25	In the whole Distt. Our Situation analysis was 500 but in the Kapurthla TU1 no. is 200 1/8 th Proportion got trained	All have expressed their desire but process will be done on condition approved by the SMO Tibba & DTO Kapurthala
Batch 2	PHC Begowal	17/08/2011	36	26		
Batch 3	SDH Sultanpu Lodhi	27/08/2011	35	26		
Batch 4	Yet to be completed at Kala Singhaniya	On 1 st to 15 th September				

Follow Up:

Period:

Visits by part time/full time staff NGO	No. of THs visited	No. of TH with sustained engagement (1-2 suspect per month)	No. of referrals	Additional TB patients diagnosed from the referral of THs	No. of THs using mobile telephony for communication	No. of THs acting as DOT providers
Almost every day	15	Yet to be finalised	N/A	N/A	23	N/A

Trainings:

Reviewing meetings:	Venue	Date & Time	No. of participants	No. of traditional healers reviewed
Batch 1	Yet to be held			
Batch 2	Yet to be held			
Batch 3	Yet to be held			
Batch 4	Yet to be held			

Name of reporting person: Manmohan Sharma

Date: 30/08/2011